
Status of implementation of DDUGJY-RE – Jharkhand 

(As on 30/04/2015) 

 

1. X and XI Plan:  

a. Physical & Financial Progress:  

The scope and achievement in respect of the 22 (X-13 & XI Ph I-9) projects under 

implementation in Jharkhand are as under: 
 

 Items   Scope Achievement 

i. Un-electrified villages (Nos.)   18621 18297 (98%) 

ii. Intensive electrification of villages (Nos.) 6050 6050 (100%) 

iii. BPL Household Connections (Nos. in lakh) 14.06  12.68 (90%) 

iv. Energisation of villages (Nos.) 18297 17372 (95%) 

v. Financial (Rs Crores)   3454.87 3076.42 (89%) 

 

b. Closure Proposals : 

 

Plan Imp. Agency 
No. of 

projects 
Closed 

Yet to be 

received at 

REC 

Remarks 

X 

JSEB 6 1 5   

NSECL 2 2 0   

DVC 
5 4 1 

 Godda, pending with 

GOJ since 03.12.14 

Sub-Total X plan 13 7 6   

XI 

 Ph-I 

NSECL 6 5 1   

DVC 3 0 3   

Sub-Total XI plan Ph-I 9 5 4   

Grand Total 22 12 10   

 

2. XII plan- Sanction & Award status: 

Imp. 

Agency 

No. of 

projects 

Sanctioned 

cost (Rs. 

Cr) 

Coverage (Nos) 
NIT 

issued 

Awarded 

UEV IEV 
BPL 

H/Hs 
UE Hab 

IE 

Hab 

DVC 7 561.91 28 5871 217681 3184 9537  0 0  

JSEB 10 699.01 97 12437 254291 3144 21628 10 0  

Grand 

Total 
17 1260.92 125 18308 471972 6328 31165 10 0  

 

 

 

 

 

 

 

 



3. Issues: 

a. Delay in commissioning of sub-stations: 18 substations pending 

i. JBVNL: 8 S/S pending, 3 in Garwa (Meral, kandi & Manjhion), 2 in Latehar 

(Mahuadhar, Garu), 2 in Saraikela (Ichaigarh & Nimidh) One in West  

Singhbhum (Bandgaon)  

ii. DVC: 8 S/S pending in Chatra (Pratappur, Tandwa, Simaria, Lawalong, 

Gidhaur, Huntergunj, Kunda & Patalgora) 

iii. NESCL: 2 S/S pending in Ranchi (Mander & Erki) 

 

b. Gap in Energisation: Energisation of 925 villages pending mainly due to 

pending forest clearance and non-completion of 18 sub stations.  

 

c. Reimbursement of differential BPL amount: JBVNL/Govt. of Jharkhand is to 

reimburse Rs.608.01 lakh to DVC 
 

d. Pending Forest Clearance  
 

i. Chatra: 14 proposals (13 Proposal for 33 KV &1 for 11 KV) are pending 

with JVBNL/Gov. of Jharkhand for in-principal approval. 

ii. Hazaribag: 2 proposal pending, one for General Forest pending with GoJ & 

another with DFO wild life. DVC has proposed that JBVNL should take over 

the infrastructure of these 8 villages so that closure proposal may be 

submitted.  

Additional Compensation amount and NPV charges have been released by 

GoJ to JBVNL in March 2015. JBVNL, Ranchi is yet to release the said 

amount to respective DFO.  
e. Pending Railway Clearances:   

Chatra: Way leave charges have been released by GoJ in March 2015. JBVNL is 

yet to release the amount to Railway deptt. 

 

f. Delay in completion of Ranchi project of NESCL: As per NESCL, work is  

Hampered due to: 

i. ROW issue in 33 KV Kanke - Mandar line 

ii. Completion of Erki S/S& 33 KV line held up due to local issues 

iii. As intimated by AGM, NESCL SHQ, Ranchi :Road crossing clearance 

received for 33 KV Sidraul - Bundu line & Forest clearance has been 

received for 33 KV Kamdara line 

iv. Forest clearance awaited 11KV feeders in 21 villages of Angara, 

Namkum & Kanke block. 

 

g.  CBI Investigation: The Progress in Latehar, Palamu and Garwha districts was 

affected due to CBI investigation for more than 3 years. The Executing agency 

M/S IVRCL had stopped the work due to CBI enquiry. Now work has been 

resumed by IVRCL again. 

 
 

h. Award in respect of 43 DDG & 7 DDUGJY XII
th

 plan projects: DVC has 

intimated that they are not in position to execute these projects. Letter has been 

issued to energy deptt., GoJ for exclusion of DVC from above work and to 

intimate the name of other agency as deemed fit by GoJ. 
 



 

4. Plan-wise, Implementing Agency-wise Physical & Financial 
Progress: 

Imp 

Agency 

Plan No. 

of 

Proj. 

Physical (Nos.) Financial   

(Rs. Cr) 
  UEV IEV BPL 

HHs 

SS Energn Closure 

JSEB X 6 

T 4467 1441 419389 33 4356 6 1130.49 

A 
4356 1441 348238 25 4166 1 998.76 

98% 100% 83% 76% 96% 17% 88% 

B 111 0 71151 8 190 5 131.73 

NESCL 

X 2 

T 2087 1069 69873 4 2087 2 190.42 

A 
2087 1069 69873 4 2087 2 174.56 

100% 100% 100% 100% 100% 100% 92% 

B 0 0 0 0 0 0 15.86 

XI 6 

T 6822 1307 428775 28 6812 6 896.19 

A 
6812 1307 426775 26 6766 5 798.41 

100% 100% 100% 93% 99% 83% 89% 

B 10 0 2000 2 46 1 97.78 

Total 8 

T 8909 2376 498648 32 8899 8 1086.61 

A 
8899 2376 496648 30 8853 7 972.97 

100% 100% 100% 94% 99% 88% 90% 

B 10 0 2000 2 46 1 113.64 

DVC 

X 5 

T 1770 1211 201682 24 1769 5 536.01 

A 
1769 1211 192420 24 1769 4 503.10 

100% 100% 95% 100% 100% 80% 94% 

B 1 0 9262 0 0 1 32.91 

XI 3 

T 3475 1022 282058 18 3273 3 700.06 

A 
3273 1022 226513 10 2584   599.89 

94% 100% 80% 56% 79% 0% 86% 

B 202 0 55545 8 689 3 100.17 

Total 8 

T 5245 2233 483740 42 5042 8 1236.07 

A 
5042 2233 418933 34 4353 4 1102.99 

96% 100% 87% 81% 86% 50% 89% 

B 203 0 64807 8 689 4 133.08 

Jharkhand 

X 13 

T 8324 3721 695160 61 8212 13 1858.61 

A 
8212 3721 614747 53 8022 7 1678.12 

99% 100% 88% 87% 98% 54% 90% 

B 112 0 80413 8 190 6 180.49 

XI 9 

T 10297 2329 711483 46 10085 9 1596.25 

A 
10085 2329 653938 36 9350 5 1398.30 

98% 100% 92% 78% 93% 56% 88% 

B 212 0 57545 10 735 4 197.96 

Total 22 

T 18621 6050 1406643 107 18297 22 3454.87 

A 
18297 6050 1268685 89 17372 12 3076.42 

98% 100% 90% 83% 95% 55% 89% 

B 324 0 137958 18 925 10 378.45 



UE

Village

IE 

villages
BPL HHs

UE

Village

IE 

villages
BPL HHs

1 2 3 5 6 7 8 9 10 11 12 20 21 22 23 24 25 26 27

1 Bokaro Closed DVC 10-Sep-06 12-Oct-06 7718.98 7546.71 203 219 20474 203 219 20474 203 203 100% 100% 100%

2 Dhanbad Closed DVC 21-Sep-06 9-Sep-06 5440.99 6419.29 171 679 33121 171 679 33121 171 171 100% 100% 100%

3 Gumla Closed DVC 23-Dec-06 1-Oct-07 20037.97 14997.47 755 121 76859 755 121 76859 755 755 100% 100% 100%

4 Koderma(*) Closed DVC 10-Sep-06 12-Oct-06 6444.84 8653.12 285 160 22369 285 160 22369 285 285 100% 100% 100%

5 Simdega DVC 24-Apr-07 3-Oct-07 13958.57 12693.80 356 32 48859 355 32 39597 355 355 100% 100% 81%

5 Total DVC 53601.35 50310.40 1770 1211 201682 1769 1211 192420 1769 1769 100% 100% 95%

6 East Singhbhum Closed JBVNL 30-11-200 28-Nov-06 16649.65 14932.56 812 511 66912 812 511 66912 812 812 100% 100% 100%

7 Garhwa JBVNL 30-Nov-06 28-Nov-06 16098.33 13824.89 536 155 36934 536 155 36934 281 100% 100% 100%

8 Latehar JBVNL 30-Nov-06 28-Nov-06 14173.72 12755.00 570 61 52116 570 61 52116 362 100% 100% 100%

9 Palamu JBVNL 30-Nov-06 28-Nov-06 20069.82 18062.84 1006 259 53696 1006 259 53696 492 100% 100% 100%

10 Saraikela- Kharsawan JBVNL 18-Aug-06 24-Nov-06 13549.31 11220.42 520 240 86250 496 240 52197 388 95% 100% 61%

11 West Singhbhum JBVNL 30-Nov-06 28-Nov-06 32508.40 29080.58 1023 215 123481 936 215 86383 800 91% 100% 70%

6 Total JSEB 113049.23 99876.29 4467 1441 419389 4356 1441 348238 4166 3135 98% 100% 83%

12 Deoghar(*) Closed NESCL 21-Sep-06 8-Jun-07 10937.36 9854.16 1422 760 29372 1422 760 29372 1422 1422 100% 100% 100%

13 Jamtara Closed NESCL 30-Nov-06 28-Mar-07 8104.78 7602.10 665 309 40501 665 309 40501 665 665 100% 100% 100%

2 Total NESCL 19042.14 17456.26 2087 1069 69873 2087 1069 69873 2087 2087 100% 100% 100%

Connections provided to BPL HH under KJ/BPL Scheme (X Plan) 169.34 169.34 4216 4216 100%

13 Total (Jharkhand  X Plan) 185862.06 167812.28 8324 3721 695160 8212 3721 614747 8022 6991 99% 100% 88%

1 Chatra DVC 5-Mar-08 10-Mar-08 22832.00 19391.89 1002 219 84182 800 219 28637 118 53 80% 100% 34%

2 Giridih DVC 5-Mar-08 10-Mar-08 29109.64 25346.59 1850 303 110807 1850 303 110807 1850 1716 100% 100% 100%

3 Hazaribagh DVC 5-Mar-08 10-Mar-08 18064.25 15250.07 623 500 87069 623 500 87069 616 616 100% 100% 100%

3 Total DVC 70005.89 59988.55 3475 1022 282058 3273 1022 226513 2584 2385 94% 100% 80%

4 Dumka Closed NESCL 5-Mar-08 6-Jun-08 21187.54 19778.01 2294 365 124054 2294 365 124054 2294 2294 100% 100% 100%

DDUGJY : Project Wise Achievement of electrification of Villages & Households under  of X & XI Plan 

Sl. 

No.
Name of Project

Status 

of 

closure

Name of 

Implementi

ng agency

Date of 

Sanction 

Date of 

Award

Sanction

ed cost    

(Rs. 

Lakhs)

% UE  

wrt 

Rev 

Cov

% IEV 

wrt 

Rev 

Cov

% 

BPL 

wrt 

Rev 

cov

Energisa

tion of 

Ue  

Villages

Jharkhand X Plan

Jharkhand XI Plan

Cumulative Achievement     (30-

04-2015)
Handed 

Over of 

Villages

Fund 

Released   

(Rs. 

Lakhs)

Revised Coverage            



UE

Village

IE 

villages
BPL HHs

UE

Village

IE 

villages
BPL HHs

1 2 3 5 6 7 8 9 10 11 12 20 21 22 23 24 25 26 27

DDUGJY : Project Wise Achievement of electrification of Villages & Households under  of X & XI Plan 

Sl. 

No.
Name of Project

Status 

of 

closure

Name of 

Implementi

ng agency

Date of 

Sanction 

Date of 

Award

Sanction

ed cost    

(Rs. 

Lakhs)

% UE  

wrt 

Rev 

Cov

% IEV 

wrt 

Rev 

Cov

% 

BPL 

wrt 

Rev 

cov

Energisa

tion of 

Ue  

Villages

Cumulative Achievement     (30-

04-2015)
Handed 

Over of 

Villages

Fund 

Released   

(Rs. 

Lakhs)

Revised Coverage            

5 Godda Closed NESCL 5-Mar-08 6-Jun-08 14292.66 12451.54 1129 316 78008 1129 316 78008 1129 1129 100% 100% 100%

6 Lohardaga Closed NESCL 5-Mar-08 11-Sep-08 6991.29 6222.75 227 69 27053 227 69 27053 227 227 100% 100% 100%

7 Pakur Closed NESCL 5-Mar-08 11-Sep-08 11789.99 10293.73 894 62 39146 894 62 39146 894 894 100% 100% 100%

8 Ranchi NESCL 5-Mar-08 11-Sep-08 18831.79 16429.28 1251 314 95222 1241 314 93222 1195 865 99% 100% 98%

9 Sahibganj Closed NESCL 5-Mar-08 11-Sep-08 16526.03 14666.22 1027 181 65292 1027 181 65292 1027 1027 100% 100% 100%

6 Total NESCL 89619.30 79841.55 6822 1307 428775 6812 1307 426775 6766 6436 100% 100% 100%

Connections provided to BPL HH under KJ/BPL Scheme (XI Plan) 650 650 100%

9 Total (Jharkhand  XI Plan) 159625.19 139830.10 10297 2329 711483 10085 2329 653938 9350 8821 98% 100% 92%

Connections provided to BPL HH under KJ/BPL Scheme (X+XI Plan) 4866 4866 100%

22      Total (Jharkhand X & XI Plan) 345487.24 307642.38 18621 6050 1406643 18297 6050 1268685 17372 15812 98% 100% 90%


